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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 004 Date: 28-May-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 07:30 PM Break: Over Time:

Const Calendar Day: 358

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco - Pat Finley (Labor FM), Ralph Onate, Andrew Reitz, Juan Paredes, Humberto Duran,
Manual Casas, Ramiro Duran all Laborers and Don McDowell (Carpenter FM - 8 hours), Ralph Gomez,
Jorge Gomez, Pedro Estrada, Robert Garcia, Danny McDowell all Carpenters. Everyone worked 8 regular
hours plus 2 hours OT unless otherwise noted.

Carpenters installing walkway between E2 hanging platform, E2E and E2W.
Laborers are prepparing (bushing/hammering) the vertical surface E2W East side. See photo below.

CCO 314 - ABF - 5 Ironworkers, 1 Operator & 1 Field Engineer (Adam Reeve) (4 Reg Hours plus 1 OT
Hour)
Removing Anchor Rods at E2 Shear Keys.

CCO 327 - ABF - 4 Ironworkers. See B. Wolcott diary for labor and equipment. Worked 12 Hour shift.

ABF is setting hanging platform between E2E and E2W.
ABF is also supporting all sub-contractors. See B. Wolcott for addition information.

CCO 326 - Penhal - A. Howe (3 regular plus 4 OT), C. Woods, Z. Bauer, C. Woods, J. Saldivar, I.
Menchaca, S. Calderon, R. Figueroa, B. Owens (7 regular hours) - 9 employees. Worked 8 regular hours
plus 2 hours OT unless otherwise noted. Equipment - 3 Drills, 6 saws.

Penhal is saw cutting for the shear keys on the east vertical face of E2E. They also continue coring for the
Through Cap Tendons on E2E West Face. As of 3 pm the 1st core was through at the north location.

Inspectors Remarks:

I observed on E2W east side the keyways were chipped out at 7 of the through cap tendons opening
causing an uneven and roughened surface for mounting 20mm cover plate. Discussed with Conco and
they were not informed to leave surface around holes smooth and even until after these 7 were chipped
around. (See photos below.)

Worked 4 hours overtime covering field operations.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV
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AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD TAYLOROperator 4.00 1.00 0.00 5.00

JNM BYRON SMITHIronworker 4.00 1.00 0.00 5.00

APP JOSHUA JACKSIronworker 4.00 1.00 0.00 5.00

APP JOHN DUSKINIronworker 4.00 1.00 0.00 5.00

APP RONNY CHAMBERLAINIronworker 4.00 1.00 0.00 5.00

FOR CHRISTOPHER BISKNERIronworker 4.00 1.00 0.00 5.00

Attachment

Through Cap PT Holes East Side E2W Penhal Core Drilling E2E West Face

Roughened Vertical Surface E2W East Face Through Cap PT Holes East Side E2W
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